



SPREP

Secretariat of the Pacific Regional
Environment Programme



10th Pacific Islands Conference

NATURE CONSERVATION AND PROTECTED AREAS

Nature Conservation Action for a Resilient Pacific

Noumea, New Caledonia

19-24 April 2020

AMENDMENT TO

Letter of Agreement between SPREP and WWF Pacific relating to

- i) Review and update of the Macuata Provincial NRM Strategy and
- ii) Broadening of the Qoliqoli Cokovata Ramsar Management Plan to include management of land-based activities with emphasis on Dreketi River Catchment, signed on 26/07/2018

Amendment No 2

WWF has requested that the end date to complete all activities be extended from end May to end June 2020. Delays in project implementation were experienced as a result of government schedules, availability of partners and movement and gathering restrictions in Fiji related to COVID-19. Most activities are on-track and scheduled for completion in June. Some budgeted-for events (predominantly launches) will not take place and the LoA is hereby changed to reflect the updated budget.

The Agreement is amended as follows:

Clause 2	The costs of implementing these activities has been budgeted at USD157,961
Clause 8	Delete Clause 8 and replace with new Clause 8 as follows "All activities forming part of this LoA will be completed by end June 2020"

The amendment(s) shall take effect on the date on which this Amendment is signed by both parties.

In all other respects, the parties confirm the Agreement



 Kosi Latu
 Director General
 SPREP



 Ben Rawson
 Interim Director
 WWF Pacific



 Michael H. Gorsk
 Pacific Director

Date: 2.06.20

Date: 6/7/20

PEBACC WWF Budget Adjustment linked to LOA Amendment #2

Budget as per LOA

USD FJD
170,053

savings on planned activities reter files:

- 1. Total PEBACC Budget Revisions for Completion by June
- 2. PEBACC June Field Activity Costs

12,092 26,872
157,961



Michael A. Giral
Pacific Director

WUATZ

6/7/20