



Australian Government

Department of Agriculture, Water and the Environment

Deed of Variation in relation to the Pacific Ocean Litter Project

1. Date

This Deed is made on _____ 2021

2. Parties

This Deed is made between:

1. The Commonwealth, as represented by the Department of Agriculture, Water and the Environment, ABN 34 190 894 983 (the 'Commonwealth'); and
2. Secretariat of the Pacific Regional Environment Programme (the 'Grantee').

3. Context

- A. The Parties entered in an agreement on 4 June 2019 under which the Commonwealth agreed to give a grant of \$5,400,000 AUD to the Grantee for implementation of the Pacific Ocean Litter Project (POLP) (the 'Agreement').
- B. The Parties have agreed to amend the Agreement on the terms and conditions contained in this Deed.
- C. A list of previous variations is at Schedule A.

4. Amendments

With effect from _____ the Agreement is amended in accordance with Schedule B.

5. Entire agreement and interpretation

- 5.1 The parties confirm all the other provisions of the Agreement as previously varied as indicated at Schedule A and, subject only to the amendments contained in this Deed, the Agreement remains in full force and effect.
- 5.2 This Deed and the Agreement, when read together, contain the entire agreement of the parties with respect to the parties' rights and obligations under the Agreement.
- 5.3 Unless otherwise specified or the context otherwise requires, terms that are defined in the Agreement have the same meaning in this Deed.

6. Signatures

Executed as a deed:

Deed of Variation

Commonwealth:

SIGNED, SEALED AND DELIVERED for and on behalf of the Commonwealth of Australia as represented by the Department of Agriculture, Water and the Environment	
Name: Suzi Heaton Position: A/g Assistant Secretary, International Strategy and Engagement Signature and date:
In the presence of: Witness Name: Signature and date:

Contractor:

Signed for and on behalf of the Secretariat of the Pacific Regional Environment Programme by its authorised officer who warrants that he or she is authorised to enter into this Agreement on behalf of the South Pacific Regional Environment Programme	
Name: (print) Position: (print) Signature and date:	KOSI LATU DIRECTOR GENERAL Latu 27/05/2021
Witness Name: (print) Signature and date:	Rosanna Galuvao Rosanna Galuvao 27/05/2021

Deed of Variation

Schedule A – Previous variations to the Agreement

- *Variation 1 - 11 February 2020 - a variation to the payment schedule and to the insurance provisions provided by SPREP in relation to the DAWE officer seconded to SPREP were agreed.*

Deed of Variation

Schedule B – Amendments to the Agreement