-

4 B & Food and Agriculture Organisation des MpopoBonbersennan u Organizacion delas
dchylly dgae¥l w R Organization of the Nations Unies pour cenbekoxodniicreentan  Nadones Unidas para la
aoil! ,Au R oM@ United Nations I'alimentation et opratu3auyua Alimentacién y la
I'agriculture O6wepunennsix Hauywii Agricultura
Viale delle Terme di Caracalla, 00153 Rome, Italy Fax: +39 0657053152 Tel: +39 0657051
wwyw.{ao.org
FAO Budget Code: TF5G110015162 Your Ref.: SAP2015/03 Amdmnt 02
GRMS Supplier Number: 143280
PO Number : 7972298
AP 16l
AMENDMENT TO LETTER OF AGREEMENT
Between
Rin 1o
the Food and Agriculture Organization of the United Nations (“FAO”) and the Rﬁ“{ 1001 |201%
b
Secretariat of the Pacific Regional Environment Programme (SPREP) &
Apia, Samoa

For provision of
“Coordination of implementation of Component 6 of GCP/RAS/263/GFF on pesticide container management,
stockpile disposal and contaminated site management”

1. Introduction

The Food and Agriculture Organization of the United Nations (hereinafter referred to as “FAO”) and Secretariat of
the Pacific Regional Environment Programme (SPREP) (hereinafter referred to as the “Service Provider”) (together
hereinafter referred to as the “Parties”) signed the Letter of Agreement attached in Annex C which came into effect
on 30 April 2015 and was due to expire on 30 November 2016. Due to circumstances beyond the control of both
Parties, a no-cost 5 months extension to the Letter of Agreement was agreed and entered into force on 1
December 2016, which approved a new termination date of 30 April 2017,

The Parties hereby agree to further amend the Letter of Agreement under the terms and conditions described
below.

2. Purpose

Notwithstanding the stated expiry of the Letter of Agreement on 30.04.2017 , both Parties hereby confirm that the
activities described in the Letter of Agreement have, in fact, continued to this day. As a consequence, the Parties
further confirm that the Letter of Agreement has remained de facto in effect and that all terms and conditions have
remained valid.

While good progress has been made in the delivery of two out of three outputs under the Work Plan, due to
unforeseen circumstances by both Parties, the delivery of the third output on review of policy and legislative
frameworks for the management of used pesticide containers is now not possible to be delivered by 30 April 2017
as expected. The delay was partly due to the Project Coordinator for the overall GEFPAS project “pacific POPs release
reduction through Improved Management of Solid and Hazardous wastes” resigning at the end of December 2016.
Her resignation left a gap in project management, which impacted on meeting the administrative requirements for
processing the transfer of funding for a consultant to carry out the review of policy and legislative frameworks.
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In discussion with the Service Provider, it was agreed that a no-cost extension for a further 3 months is required to
complete the recruitment of a consultant and for the consultant to complete a review document on policies and
regulatory frameworks. The parties hereby agree that:

a) the Letter of Agreement be extended by a further 3 months and that the new expiry date is 31 July 2017; and

b) the total value of the Letter of Agreement will remain unchanged and the remaining funds will be disbursed
according to the budget and revised work plan (see Annex A).

¢) All other terms and conditions of the Letter of Agreement remain unchanged and shall continue to apply.

3. Terms of Payment

The following payments have been made by FAO on the dates specified below:
(i) 1%t Payment of $71,700 USD on 31 May 2015
(ii) 2" payment of $89,750 USD on 3 March 2017

The following payments will be made after certification by the Responsible Officer of the request(s) for payment as
follows:

(i) up to $29,750 USD subject to review in progress in implementation, upon receipt of fourth
quarterly progress and financial reports, and acceptance by FAO of the container recycling
Cost Benefit Analysis reports;

(ii) $47,800 USD, or the balance of the total, upon acceptance by FAO of the legislative
framework review report and the Final Report as mentioned under paragraph 4 a) of the
Letter of Agreement in Annex B.

The amounts set forth above will be paid in the currency stated above, in accordance with the detailed banking
instructions provided by the Service Provider in the Letter of Agreement in Annex B.

4. Entry into force and period of validity. The Parties also agree that this Amendment will enter into force on the
latest of the dates of signatures by the Parties and that the Letter of Agreement will expire on 31 July 2017

5. All other terms and conditions of the original Letter of Agreement remain unchanged and shall continue to
apply.

Signed on behalf of the Food and Agriculture Organization of the United Nations:

Signature:/:/;?'%ﬁ/ﬂ(‘ Date:=2 777/(4,/ ‘3{)/ 7

Eriko Hibi
Sub-regional Coordinator
FAO Subregional Office for the Pacific islands (FAOSAP)

signed on behalf of the [full name of the Service Provider]:

Signature: Date:
Kosimiti Latu
Director General
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Secretariat of the Pacific Regional Environment Programme (SPREP)

The Service Provider will sign two copies of this Agreement and return one to the FAQO Responsible Officer.
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ANNEX A: Workplan and specifications of modified and additional services

2016 - 1 2017

Activity | Indicators
Baseline survey of the current situation relating to annual pesticide container
eneration rates in 14 PiCs
Contacting the natlonal focal points for the baseline
for the haseline assessments to he undertaken

1.

-

Organize the recruitment of the international

1.
consultants to undertake the baseline survey > Consultant reports: Status of

N

Organize travels and DSAs for consultants and assist the volumes and types of
1.3 |where possible with project cngagements/ne!work in imported pestlcides
the Pacific assessed/Baseline Study
Review and comment on draft baseline reports, and Report of all 14 PICs
1.4 table final reports to the technical committec and
Heads of Environment, Agriculture and Planning for
their information
Feaslbllity study to determine the most practical, cost effective and sustainable
container recycting option(s) for three pilot countries
Recruitment of the technical consultant to undertake
21 the feasibility study and cost benefit analysis of
7 Ipesticide container management of the three
countries > Feasibility and Cost-Benefit
2.2 Provide advisory support with project related works  freports on options for
in retation to this key result area. effective 1t of used
Review and comment on the feasibility report and pesticide containers in 3 PiCs
23 cost benefit analysis and circulate final report to the
project technical committee for endorsement and
adoption B
Completion of a review of required legislative, regulatory and/or policy
3 amendments to ensure sustainable programme funding
Recruitment of International/national consultant to
31 review advise on legal instruments required to enable
**1new regulations for container collection and recycling |> Model national pesticide
functions container regulations
I~ 32 Draft elements tor a model legislation for pesticide prepared for Fiji, Samoa and B
container management Tonga yoklas
Review the two consultancy reposts and maodel -
3.3 legislations and circulate for endorsement

ANNEX B: ORIGINAL LOA

Attached scparately.
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