



SPREP

Secretariat of the Pacific Regional
Environment Programme

AMENDMENT TO

Consultancy Agreement between SPREP

Signed 10 September 2021

Amendment #2

The Amendment # 2 is required to enable the completion of work by 31st of August 2022.


The Consultancy Agreement which was signed on the 10th of September 2021 required the work to finish on the 10th of December 2021. This end date was amended under Amendment #1 to enable completion of work by the 31st of May 2022.


In all other respects, the parties confirmed the Agreement

The Agreement is amended as follows:

Clause 2 b)	Delete End Date and replace with new End Date as follows "31 August 2022"
-------------	--

Note: for additional explanatory notes see table in Appendix 1


Sefanaia Nawadra
Director General
SPREP


Prof. Alan Broadfoot
Executive Director
University of Newcastle

Date: 23/05/2022

Date: 31/5/22

PO Box 240, Apia, Samoa T +685 21929 F +685 20231 sprep@sprep.org www.sprep.org

A resilient Pacific environment sustaining our livelihoods and natural heritage in harmony with our cultures.

PO Box 240, Apia, Samoa T +685 21929 F +685 20231 sprep@sprep.org www.sprep.org

A resilient Pacific environment sustaining our livelihoods and natural heritage in harmony with our cultures.